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1. Name of IARC: International Livestock Research Institute (ILRI) 
 
2. Project Title:   
Improving the Livelihoods of Poor Livestock-keepers in Africa through Community-Based 
Management of Indigenous Farm Animal Genetic Resources 
 
3. GTZ Project Contract Number: 81070647 
 
4. Reporting Period: 1 May 2004 – 31 December 2004 
 
5. Project Coordinator (Leading Scientist) and Project Scientists  
• Dr. Adam G. Drucker (Lead Scientist),  
ILRI, PO Box 5689, Addis Ababa, Ethiopia. Tel. +251 1 463215 x 192; Fax: + 251 1 
464645 or 461252; Email: a.drucker@cgiar.org 
• Dr. Workneh Ayalew, Dr. Isabelle Baltenweck and Dr. Olivier Hanotte  
 
6. Collaborating Institutions and Staff including NARS and German Partners  
 
6.1 Benin: Institut National des Recherche Agricoles du Benin (INRAB)  
• National Project Officer (NPO): Isidore Tossa Gbégo 
• Senior National Researcher (SNR): Olorounto Delphin  Koudandé 
 
EXECUTIVE RESEARCH TEAM: 
• Camille Bankolé, Epiphane Sodjinou, Faustin Vidogbena,  
• Hippolyte Dossa, PhD Student, University of Goettingen, Germany 
 
SUPPORTING TEAM: Sylvie Adoté, Camille Atchadé and Alex Zoffoun 
 
GERMAN COLLABORATING INSTITUTIONS 
• Dr. Clemens Wollny (Goettingen) and Dr. Annemarie Matthess (GTZ/Benin) 
 
6.2 Ethiopia: Oromiya Agricultural Research Institute (OARI) 
NPO: Dr. Lemma Gizachew 
SNR: Mr. Ulfina Galmessa    
 
EXECUTIVE RESEARCH AND SUPPORTING TEAM: Mr. Gemeda Duguma, Dr. Temesgen 
Ayana, Dr. MuJugeta Kebede, Mr. Diriba Geleti, Mr. Zelalem Belayneh, Mr. Jemal Dekebo, Mr.  
Gemechu Shale, Mr. Chala Merera and Mr. Jiregna Dessalegn 
 
GERMAN COLLABORATING INSTITUTIONS: Dr. Clemens Wollny (Goettingen), Dr. Awudu 
Abdulai (Keil) and Girma Tesfahun Kassie – Goettingen PhD student for Ethiopia (Economics of 
AnGR Conservation and Sustainable Use) 
 
6.3 Kenya: Kenya Agricultural Research Institute (KARI) and GEF/GTZ Indigenous Vegetation 
Project Marsabit 
• NPO: Dr. Alexander Kahi - Egerton University 
• SNR: M.Sc. Guyo Haro – GTZ/GEF Indigenous Vegetation Project Marsabit 
•  
• GERMAN COLLABORATING INSTITUTION: University of Hohenheim, Stuttgart 
Dr. Brigitte Kaufmann, Dr. Christian Hülsebusch, Prof. Anne Valle Zárate 
•  
• PHD FELLOW Hohenheim: M.Sc. Harun Warui (Characterisation of AnGR in a production 
systems context) 
• M.SC. STUDENT Egerton/Hohenheim: Mr. Samuel Mwanzia Mbuku – (Characterisation of 
the breeding practices of sheep and goat keepers) 
• M.SC. STUDENT Nairobi/Hohenheim: Mr. Isako Tura – Nairobi/Hohenheim M.Sc. student - 
(Herds history and social networks – Breeds as result of socio-cultural practices) 
 
• RESEARCH SUPPORT TEAM: Mr. Rafael Gudere, Mr. Edward Lentorro, Mr. Mamo Sora 
7. Project Description  
 
The goal of the project is to improve the livelihoods of poor livestock-keepers through the 
conservation and sustainable use of indigenous animal genetic resources. The purpose is the 
empowerment of local communities, through an improvement of their analytical, technical, 
managerial and organisational skills to sustainably manage AnGR, in order to reduce poverty and 
food insecurity. Outputs will include: 1) A framework for community-based management (CBM) 
of AnGR developed, its operational components tested and at least one program established and 
functional in each project country by the end of the project period; 2) Market opportunities for 
indigenous livestock quantified and institutional constraints to commercialisation and marketing 
identified; 3) Producer and consumer preferences for alternative livestock genotypes (and 
associated products) quantified, and cost-benefit analysis of alternatives conducted and results used 
to inform policy discussions and development; 4) Policy constraints to conservation and 
sustainable use of indigenous livestock identified and policy recommendations made to address the 
constraints and improve opportunities for poor livestock-keepers to derive increased benefits from 
their livestock; 5) Policy-makers sensitised to community needs and facilitate the formulation and 
implementation of essential policy instruments, as a result of their participation in project 
implementation and engagement with farmers in workshops and action learning processes; 6) 
National capacities for conservation and sustainable use of indigenous AnGR strengthened. 
 
8. Activities Completed  
 
8.1 BENIN 
- Benin National Preparatory Meeting : Cotonou 17 and 18 May 2004  
- First Annual Project Workshop and training : Cotonou 11-15 October 2004  
- Finalization of Benin action plan: 20-23 October 2004 
- Design of approach and PRA tools: 25-29 October 2004 
- Collection of secondary data: 2-15 November 2004 
- Acquisition of details maps of Benin 
- Pre-testing of some of the survey materials previously elaborated: 24 to 26 November 
2004. This activity was undertaken in two randomly chosen villages:  Bokpa at Toffo and 
Miniffi at Dassa.  
- Improvement of tools: 27 November 2004 
- Informal Participatory Rapid Appraisal, analysis of the data collected and report 
writing: These activities were undertaken in December 2004. A total of 8 villages were 
surveyed in Toffo and Dassa, the two research locations. 
 
8.2 ETHIOPIA 
- Ethiopia National Preparatory Meeting : May 2004  
- First Annual Project Workshop and training : Cotonou 11-15 October 2004  
- Finalization of Ethiopia action plan: Nov 2004 
-     Site selection: Dec 2004 
-     Training in the use of participatory rural appraisal(PRA) Techniques:Dec 2004 
-     Stakeholder consultation workshop and site (Peasant Association - PA) selection:     
Dec 2004 
-   Identification of graduate student candidates for economic, market and policy 
component work: June 2004 onwards 
 
8.3 KENYA 
- Preparatory meeting with stakeholders in Marsabit: Jun. 2004  
- Several preparatory meetings with target groups in Marsabit: Various dates, 2004  
- PhD student for Kenyan site selected: Sep. 2004 
- PhD proposal and country workplan development finalised: Sep. – Nov. 2004 
- Project stakeholder meeting held at Hohenheim: 01. Oct. 2004 
- Stakeholder meetings held at KARI and IVP: Dec. 2004. 
- LoA formulation between KARI and Hohenheim: Dec. 2004 – ongoing 
- LoA formulation between IVP and Hohenheim: Dec. 2004 - ongoing 
- Initial survey and selection of research sites finalised: Dec. 2004 
- Selection of Egerton/Hohenheim graduate student finalised: Dec. 2004 
- Selection of Nairobi/Hohenheim graduate student finalised: Dec. 2004 
 
8.4 ILRI 
• Finalisation of project proposal and contract details between ILRI and BMZ 
• Coordination of all activities (project currently advancing to schedule) 
• Preparation of TORs for project manager, graduate students and consultants 
• Preparation of Letters of Agreement with all partners (national and German 
Universities); Follow-up of process of LoA signature and transfer of funds 
• Interview and hiring of graduate students 
• Preparation and submission of complementary funding proposals (Graduate Fellow 
Scholarships (x2) and LPP/NR International) 
• Organisation and participation in country-level (Benin and Ethiopia) preparatory 
meetings.  
• Organisation (including preparatory meeting with workshop trainers) and 
participation in first annual project-level planning and training meeting; 
preparation of workshop report (includes protocol/work plan for all future work –  
as well as identifying communities and priority species/breeds)) 
• Maintain project website up-to-date 
9. Achievements and Constraints  
9.1 BENIN 
• Benin National Preparatory Meeting 
The following objectives were achieved: a) internalisation of project strategies; b) planning of the 
national component; c) identification of responsibilities; and d) preparation for the first annual 
project meeting to be hosted by Benin 
• First Annual Project Workshop and training 
The following objective were achieved:  a) team building; b) deepening of the teams’ 
understanding of the project’s objectives and activities; c) agreement over methodological 
approaches and standards; and d) establishment of clear organizational procedures. However, due 
to time constraints, the detailed project planning of the activities to be implemented over the 
coming three years could not be completed during this meeting. For this reason, the finalisation of 
Benin action plan was recommended as first follow-up activity to the First Annual Project 
Workshop to be carried out by the Benin participants.  
• Finalization of Benin Action Plan: The Benin Action plan has been finalized and constitutes a 
basis for moving forward. However, further improvements are requested and concern mainly the 
activities related to the economic and policy analysis aspects (currently under development in 
collaboration with Dr. Baltenweck).   
• Collection of secondary data: this activity consisted of gathering available information on 
national livestock production in general and more specifically on the local farm animal genetic 
resources and their management. It included information available at national and international 
levels. The information collated have been summarised and a report written. Some documents have 
been photocopied or printed and a database is created and kept at the Headquarters of the project.  
Particular difficulties were encountered with regard to access to information. Much of the existing 
material are in the form of unpublished studies, while published information is scanty. 
• Design of approach and PRA tools: Different survey materials, including guides and 
questionnaires were elaborated by the research team (end Oct) in conjunction with INRAB’s 
section of socio-economic and policy analyses. Materials elaborated were sent via ILRI to all other 
institutions participating in the project for remarks and contributions for their improvement.  
• Pre-testing of some of the survey materials previously elaborated:  In each village, the 
guides were used in focus groups discussions that involved resource persons (ten women and ten 
men) selected by the village authority, while the questionnaires were administrated individually. 
Remarks were recorded in order to improve the tools. 
• Improvement of tools: This activity has not been totally completed. Only the “guide for 
elicitation of preferred livestock species by communities” was improved because of its immediate 
use to confirm the choice of species and communities. The improvement of tools requires more 
time than one day as previously planned. In addition, the Benin research team is still waiting for 
reactions from non-Benin participants on the files sent to them via ILRI for peer review. Given its 
importance, this activity should be repeated in February 2005. 
• Acquisition of detailed maps of Benin: Detailed maps of the research locations have been 
ordered from the Laboratory of Remote Sensing of the Faculty of Agronomy, University of 
Abomey-Calavi. 
• Informal Participatory Rural Appraisal: The objectives of the PRA survey conducted in a 
total of 8 villages were twofold: 1) Improve our understanding of the livestock species important to 
the poor people and confirm the pertinence of the pre-selected species; and 2) Identify four 
potential communities for further project activities. According to the results of the PRA and 
irrespective of the research location, chicken, and goats are the two species of highest priority, 
followed by sheep. The communities of Se Ayahonou and Houngo Gove in Toffo and those of 
Dewe and Gnonkpingnon in Dassa were identified as potential communities for the implementation 
of the current project. 
• Creation of awareness among scientists on the need to conserve local AnGR: Within the 
framework of the annual meeting of the NARS (14-17 December, 2004), a debate was conducted in 
a plenary session and was focused on the importance of the local AnGR and the need to conserve 
them. 
9.2 ETHIOPIA 
• Preparatory meeting, annual planning/review meeting and finalisation of action plan: As 
described for Benin in 9.1 above. 
• Site selection:  Following a multi-disciplinary and systems analysis, Dano district of West 
Shoa zone was selected because of its high livestock population, occurrence of serious animal 
health problems, absence of exotic breeds or crosses and accessibility of the area for regular visits.  
• Training in the use of participatory rural appraisal (PRA) techniques: Training in the use 
of PRA Methods and tools was given to the National Research Team members of Bako Research 
Center from 13 -19 December 2005. 
• Stakeholder consultation workshop and PA (site) selection: A stakeholder consultation 
workshop was conducted at Sayo, Dano on 27 December 2004 involving farmers’ representatives 
(PAs administers and vice-administers) and civil servants. A consensus was reached regarding the 
selection of Pas within which the project will work. These are: a) Sayyo Gamballa (representative 
of lowland areas); b) Ifa Tokkumma (a lowland area of recent settlement); and c) Gidda-Abbu 
(representative of both intermediate and highlands) 
• Identification of graduate student candidates for economic, market and policy component 
work. Contracting and university admission (Goettingen) of candidate for economics/market 
research.. Preliminary research proposal developed. Additional funding for policy related research 
not yet achieved.  Alternative approach to carrying out such activities now under consideration. 
9.3 KENYA 
• Several preparatory meetings with target groups in Marsabit: The project concept, topic 
and methodology was introduced to different pastoralist groups in the Rendille area around Kargi 
and Ngurunit and discussed with view to possible livestock populations and sites to be included. 
• Preparatory meeting with stakeholders in Marsabit: Staff of the Agricultural extension 
services and the GEF/GTZ indigenous vegetation project (IVP) were introduced to the project 
concept. The research topic and methodology were discussed. Possible different project foci and 
project setups at the local level were devised, the options for involvement of GEF/GTZ in project 
implementation were explored and possible target group communities pre-identified. The 
composition of a possible research team and, therein, possibilities for Kenyan B.Sc. holders for 
further training at M.Sc. level within the scope of the project were discussed; possible candidates 
were named.  
• PhD student for Kenyan site selected: Mr. Harun Warui (M.Sc.) was selected among over 20 
international candidates in a competitive selection process, based on documents and a written 
thematic essay consisting of three parts pertaining to the research theme. 
• PhD proposal and country workplan development finalised: The PhD fellow was 
introduced to the project background, objectives and activities to be carried out, as well as the 
overall project setup and the site specific project setup in Kenya. The proposal addresses the 
activity on characterisation of sheep and goat genetic resources in northern Kenya in their 
production system context. Based on the proposal, the methodological framework and the results 
and consensuses achieved in the Hohenheim and Benin workshops, the country workplan for 
Kenya was devised.  
• Project stakeholder meeting held at Hohenheim: A scientific stakeholder meeting was held 
in Hohenheim. Purpose of the workshop was to discuss the methodology to be employed in the 
different fieldwork activities of the project across the three country sites and as a preparatory 
workshop to the First Annual Project Workshop and training to be held in Benin 11-15 October 
2004. 
• Stakeholder meetings held at KARI and IVP: KARI’s Assistant Director Animal Production 
was introduced in detail to the project setup and discussions were held on the content of a project 
specific Letter of Agreement. At IVP, discussions with the SRO were held regarding the activities 
under implementation within the first quarter of the first project year as indicated in the work plan, 
and the initial survey to select the project study sites.  
• LoA formulation between KARI and Hohenheim and between IVP and Hohenheim: Draft 
LoA’s for both partnerships were formulated and are currently under scrutiny by the respective 
legal departments of the institutions involved. 
• Initial survey & selection of research sites finalised: Proposed sites were visited, starting in 
the Rendille region. Meetings were held at each site, introducing the project to the target groups. 
• Selection of graduate students finalised: 1) Mr. Samuel Mwanzia Mbuku was selected as 
M.Sc. candidate (Egerton/Hohenheim) and developed a proposal entitled “Characterisation of the 
Breeding Practices of Sheep and Goat Keepers in Northern Kenya”, entailing the determination of 
pastoral animal identification systems and actual and theoretical pastoral selection practices for 
breeding bucks or rams, as well as identification of the factors that bring about the differences 
between the actual and theoretical selection practices. The proposal was developed under 
supervision of the NPO and with feedback from the Hohenheim project staff. 2) Mr. Isako Tura 
was selected as M.Sc. candidate (Nairobi/Hohenheim) and is currently developing his research 
proposal on the topic: “Herds history and social networks – Breeds as result of socio-cultural 
practices”, including elements of the LIFE approach on participatory breed characterisation. 
 
10. Conclusions for the following Reporting Period  
 
• Outputs are still relevant and achievable 
• Project activities are advancing as scheduled 
• Additional funding being sought from other donors to facilitate more in-depth work than 
originally envisaged with regard to policy analysis and the use of livelihood contribution 
indicators 
 
11. Publications, Papers and Reports  
 
Annual Planning and Review Workshops 
 
• ILRI_BMZ First Annual workshop final report (October 2004) 
 
Preparatory national meetings: 
 
• Improving the Livelihoods of Poor Livestock-keepers in Africa through Community-based 
Management of Indigenous Farm Animal Genetic Resources, ILRI-BMZ Ethiopia National 
Preparatory Workshop (May 2004) 
 
• Improving the Livelihoods of Poor Livestock-keepers in Africa through Community-based 
Management of Indigenous Farm Animal Genetic Resources (CBM of AnGR). ILRI-BMZ 
Benin National Preparatory Workshop (May 2004) 
 
National Progress Reports 
 
• Report of the stakeholder consultation workshop, Ethiopia (Dec 2004) 
• Livestock Production in Benin and Available Farm Animal Genetic Resources: a review (not 
yet available on website) 
• Elicitation of Livestock Species Preference by Communities and Choice of Communities and 




Full copies of the reports and accompanying workshop presentations can be found on 
http://www.ilri.cgiar.org/html/ILRI_BMZ2.asp 
 
